



**CoC Local Application **Anticipated** Timeline  
Federal Fiscal Year 2022**

*Please note this timeline may change based on the timing of HUD's release of the FY22 Annual Renewal Demand report and e-snaps applications*

<b>Due Date</b>	<b>Task</b>	<b>Responsible Party</b>
8/12/2022	<b>Last day to indicate interest in voluntarily reallocating a CoC Program funded project</b>	<b>Applicants</b>
8/16/2022	<b>Local Project Applications released</b>	<b>CoC Staff</b>
8/25/2022 at 9:30am	Renewal Project Presentations at CoC General Membership Meeting	Applicants, Funding Review Committee
8/30/2022	<b>Local and E-Snaps Applications Due</b>	<b>Applicants</b>
9/6/2022	Funding Review Committee meets	CoC Staff, Funding Review Committee
9/8/2022	Funding Review Committee Recommendations Shared with Applicants	CoC Staff
9/15/2022	CoC Application Draft Posted Publicly	CoC Staff, CoC Members
9/15/2022	Appeals to Funding Review Recommendations Due	Applicants
9/20/2022	Appeals Panel Meets (if required)	Appeals Panel
9/21/2022	Initial Project Priority Listing posted publicly	CoC Staff
9/22/2022	Public Feedback on CoC Application Due to CoC Staff	CoC Staff
9/26/2022	Final Funding and Ranking Recommendations Shared with Steering Council	CoC Staff
9/26/2022	Steering Council Vote on Priority Listing Recommendations	Steering Council
9/27/2022	CoC Consolidated App and Priority Listing posted to website	CoC Staff
9/30/2022	CoC Consolidated Application Submitted to HUD	CoC Staff