



## CoC Local Application Anticipated Timeline Federal Fiscal Year 2023

*Please note this timeline may change based on the timing of HUD's release of the FY23 Annual Renewal Demand Report and e-snaps applications.*

<b>Due Date</b>	<b>Task</b>	<b>Responsible Party</b>
July 24	<b>Last day to indicate interest in voluntarily reallocating a CoC Program funded project</b>	<b>Applicants</b>
Aug 4	<b>Local Project Applications released</b>	<b>CoC Staff</b>
Aug 8 or 10	Renewal Project Presentations at CoC Membership Special Meeting	Applicants, Funding Review Committee
Aug 25	<b>Local and E-Snaps Applications Due</b>	<b>Applicants</b>
Aug 30	CoC Application Draft Posted Publicly	CoC Staff, CoC Members
Sept 6	Funding Review Committee meets	CoC Staff, Funding Review Committee
Sept 8	Funding Review Committee Recommendations Shared with Applicants	CoC Staff
Sept 13	Public Feedback on CoC Application Due to CoC Staff	CoC Members
Sept 14	Appeals to Funding Review Recommendations Due	Applicants
Sept 18	Appeals Panel Meets (if required)	Appeals Panel, CoC staff
Sept 20	Initial Project Priority Listing posted publicly	CoC Staff
Sept 20	Final Funding and Ranking Recommendations Shared with Steering Council	CoC Staff
Sept 22	Steering Council Vote on Priority Listing Recommendations	Steering Council
Sept 26	Consolidated Application (CoC Application + Project Priority Listing) posted to website	CoC Staff
Sept 28	Consolidated Application Submitted to HUD	CoC Staff